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Shoaling Analysis

 With the change of Project Management and the need to ensure the
mechanical dredging project is advertised in a timely manner these CAD
efforts have again been delayed.

 The results of the shoaling analysis will be presented with our next
Council presentation.



Bay Area Realignment & Permit Modification

 Permit modification now to include:
• Bifurcation of Bay Area Channel
• Stabilization of bulkhead at Cobia St.
• New offloading site(s) Park & Seaside.

 Expected to be Submitted August 2, 2021
 Likely going to be a Major Modification

 Expected time for review and approval 75 to 90 days



Permit Modification -
/Offloading and Disposal Site

 Temporary gabion structure to 
stabilize bulkhead for offloading 
at Cobia St.

 Two additional offloading sites 
(Park and Seaside)
• Requires temporary gabion 

pier.



Mechanical Dredging Design Update
 Suggested previously that Owners could be given option to move docks

• Caution on ability to widen channel/canal due to Marsh Grass

• If they move their dock can be part of the project if within the originally
permitted channel/canal outside of the permitted channel property owners
will be 100% responsible. However, likely no cost will be applied for
mobilization. (Some owners will have to acquire a field permit for the
additional dredging outside of permitted channels/canals, which can be
issued in one (1) day.)

 Moving docks could raise the project cost by adding additional CY (Note
project quantity on Slide 8)

 Previously suggested if docks not removed Contractor will need to stay 10-ft
away. This resulted in a canal design that did not meet the intent of the project.
The Contractors can dredge much closer to the docks but the design had to take
into account pile locations. The channel was designed that the slopes would
“daylight” 1-ft in front of the located piles.

 Bid will be based on project as-designed with an option for quantity that is within
the permitted area that can be excavated for those that move their dock.



Mechanical Dredging Design Update

 Considerations:
• Marsh Grass
• Piers/Pilings (Performed a field investigation of all areas)
• Slopes daylighting



Mechanical Dredging Design Update
 The result of the design changes is a reduction of volume from the originally

estimated quantity of 64,500 CY.

 Below Table is based on the 65% Design with some minor adjustments still be
done.

 The minimum will be 35,135 CY with a likely total of 45,000 to 50,000 CY



Mechanical Dredging Construction Contract

 Bay Area Channel, Feeder Channel, Finger Canals, Mary’s & Turtle Creek

 Industry Day was held on July 27th

 Bid Advertisement is scheduled for August 11th

 Bid Opening will be planned for Sept 1, 2021

 Recommendation Letter to be provided by September 3rd for Council
consideration at September 7th scheduled meeting

• No need for Re-bid with current NC law (House Bill 735)

 Dredging may Commence as early as October 1, 2021



Shellfish Relocation Efforts

 Shellfish within the Feeder Channel
system, the Bay Area, Mary’s Creek
and Turtle Creek must be relocated
outside of the dredge footprint.

 Draft plan has been written and is
under internal review.

 Plan to be submitted to Agencies
week of August 9th.

 Should obtain approval within two
weeks from Agencies.

 The relocation efforts are scheduled
for October 2021, just before the
dredging begins.
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South Jinks Creek Dredging
 Contract is Signed by Contractor and

ready to be signed by the Town

 Contractor will not be allowed to
place equipment/pipeline on beach
prior to November 16th.

 Contractor expected to begin
mobilization in late October.

 Will need up to a week after
November 16th to install pipeline.

 Expected Construction Duration is 2
months.

 Expected completion by End of
January



Questions / Comments

Sam Morrison
Moffatt & Nichol 

Email: SMorrison@moffattnichol.com Ph: 984.239.2798                        .

Thank you!

mailto:Rneal@moffattnichol.com

